
CHANGE REQUEST
Request Nbr. 000084
Request Date 02-Dec-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description RFI 98 3rd & 4th Floor 

LightingBreiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO. PROJECT TASK DESCRIPTION QTY UOM LINE 
AMT

1 Mechanical Light fixtures labor and materials 1.00 LS 3,058.00

2 General Conditions Supervision, demo, cleanup 1.00 LS 458.70

MARKUPS
Mark-Up 263.75

Approved Amount of Change (USD): 3,780.45

CONTRACTOR OWNER
Marshall County

1 E Main St
Marshalltown, IA, 50158

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

02-Dec-2022 02-Dec-2022

(signature) (signature)



Breiholz Construction Company
1527 Maine St
Des Moines, Iowa 50314
P: (515) 288-6077
F: (515) 288-6335

Project: 21-901 Marshall County Courthouse
1 E Main St

Marshalltown, Iowa 50158

 
 

RFI #98: 3rd and 4th Floor Lighting
 

Status Closed on 10/13/22   

To Scott Allen (OPN Architects)  From Scott Rozenboom (Breiholz Construction Company)
 

Date Initiated Oct 4, 2022 Due Date Oct 11, 2022

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings EL103, EL104 

Received From Justin Thompson (Winger Contracting Co)

Copies To Doug Allgood (Breiholz Construction Company), Lucas Baedke (Marshall County), Nan Benson (Marshall County), Greg
Lettington (Breiholz Construction Company), Scott Rozenboom (Breiholz Construction Company), Justin Thompson (Winger
Contracting Co) 

 
 
Activity
 
Question Question from Scott Rozenboom Breiholz Construction Company on Tuesday, Oct 4, 2022 at 12:53 PM CDT
  • EL103 shows symbols for can lights in the bulkhead above office desk 320. A203 also shows them. Are they required?

• EL 104 shows symbols for can lights in the bulkhead above Counter room 410, 480.  A204 also shows them. Are they
required?

 
  Awaiting an Official Response
 
All Replies Response from Scott Rozenboom Breiholz Construction Company on Thursday, Oct 13, 2022 at 01:19 PM CDT
  These lights were not included in the electrician's proposal as they were not called out on the electrical prints.  Will put

together a COR for these cost changes.
 

Response from Scott Allen OPN Architects on Thursday, Oct 13, 2022 at 08:45 AM CDT
  see attached

  Attachments
RFI 98_3rd and 4th Floor Lighting_OPN.pdf
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https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884151
https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884171
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20221013134531_production-us02_562950274405389.pdf?sig=6a6d7ec71b5b05b5b308a4be4bc813d8e72dd6cfd9bd50122ffbb7d29034df19


Breiholz Construction Company
1527 Maine St
Des Moines, Iowa 50314
P: (515) 288-6077
F: (515) 288-6335

Project: 21-901 Marshall County Courthouse
1 E Main St

Marshalltown, Iowa 50158

 
 

RFI #98: 3rd and 4th Floor Lighting
 

Status Open   

To Scott Allen (OPN Architects)  From Scott Rozenboom (Breiholz Construction Company)
 

Date Initiated Oct 4, 2022 Due Date Oct 11, 2022

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings EL103, EL104 

Received From Justin Thompson (Winger Contracting Co)

Copies To Doug Allgood (Breiholz Construction Company), Lucas Baedke (Marshall County), Nan Benson (Marshall County), Greg
Lettington (Breiholz Construction Company), Scott Rozenboom (Breiholz Construction Company), Justin Thompson (Winger
Contracting Co) 

 
 
Activity
 
Question Question from Scott Rozenboom Breiholz Construction Company on Tuesday, Oct 4, 2022 at 12:53 PM CDT
  • EL103 shows symbols for can lights in the bulkhead above office desk 320. A203 also shows them. Are they required?

• EL 104 shows symbols for can lights in the bulkhead above Counter room 410, 480.  A204 also shows them. Are they
required?

 
  Awaiting an Official Response
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Yes

Yes

Please provide invoices that these light fixtures have been purchased and are
included in the project.

https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884151
https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884171


PROJECT NAME: Marshall County Courthouse OWNER:
RFI # 98 OWNER'S C.O. # :

10/19/2022 CONTACT  :Scott

PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME.

 

SCOPE OF ADDITIONAL WORK:
Lighting Change

COST OF ADDITIONAL WORK:

MATERIAL

DESCRIPTION OF WORK QTY UNIT $ MATERIAL COST

-$                   

Lights 1 2,650.00$   2,650.00$          

0 -$            -$                   

0 -$            -$                   

0 -$            -$                   

TOTAL 2,650.00$          
LABOR

DESCRIPTION OF WORK QTY LABOR COST

See above scope 2 130.00$             

0 -$                   

0 -$                   

0 -$                   

TOTAL $130.00

SUBCONTRACTORS/EQUIPMENT

DESCRIPTION OF WORK

TOTAL $0.00

SALES TAX MARKUP

TOTAL MATERIAL COST 2,650.00$    10.00% 2,915.00$          

TOTAL LABOR COST $130.00 10.00% 143.00$             

TOTAL SUB/EQUIPMENT COST $0.00 0.00% -$                   

PERFORMANCE BOND 0.00% -$                   

TOTAL CHANGE ORDER REQUEST 3,058.00$          

TOTAL CHANGE ORDER REQUEST 3,058.00$          

SCHEDULE IMPACT: YES OR NO FIELD APPROVAL

ADDITIONAL DAYS REQUIRED 45 BY: _______________________

DATE: _____________________

THANK YOU FOR YOUR ATTENTION, OWNER CHANGE ORDER APPROVAL

SIGNED: ____________________________ BY: ___________________________________

BY: TITLE: _________________________________

TITLE: DATE: _________________________________

DATE: 

LABOR RATE

65.00$                      


